Docusign Envelope ID: 721CC40A-52FC-467B-9060-BDF0CBCF96F3

Williams Petroleum Services, LLC
One Williams Center
Suite 3700
Tulsa, OK 74172

April 9, 2026

Mr. Bradley Roberts
Environmental Protection Agency, Region 7
11201 Renner Boulevard
Lenexa, Kansas 66219

Re: Quarterly Update – 1st Quarter 2026
Former Augusta Refinery (FAR) RCRA Facility Investigation (RFI)
Williams Petroleum Services (WPS), LLC
Augusta, Kansas – KSD007235138

Dear Mr. Roberts:

This letter is offered as the report of investigation activities at the Former Augusta Refinery (FAR) in accordance with Section X, "Reporting," of the Administrative Order on Consent dated October 24, 2003, Docket No. RCRA-07-2004-0009. This report addresses activities occurring during the period of January 1 through March 31, 2026.

Description of Activities

- In accordance with the August 26, 2015, LNAPL Corrective Measures Study (CMS) Work Plan Addendum, completed routine manual light non-aqueous phase liquid (LNAPL) recovery efforts for the continued evaluation of LNAPL removal efficacy.
- Submitted the fourth quarterly NPDES electronic discharge monitoring report to KDHE via KEIMS on January 6, 2026.
- In correspondence dated January 8, 2026, the fourth quarter 2025 Quarterly Update was submitted to the USEPA and KDHE.
- Completed the Interim Measure Surface Soil Removal project in accordance with the KDHE approved work plan, approved July 29, 2025. Field activities took place February 3 through February 11, 2026.

Summary of All Findings

- In correspondence dated March 24, 2026, the annual SWMU 1&2 Groundwater Monitoring report was submitted to KDHE.

Summaries of All EPA/KDHE Approved Changes

- None.

Docusign Envelope ID: 721CC40A-52FC-467B-9060-BDF0CBCF96F3

Summaries of All Contacts

- None.

Summaries of Problems Encountered

- None.

Actions to Rectify Problems

- None.

Changes in Key Project Entities

- None.

Projected Work for the Next Reporting Period

The following activities are planned to be performed or initiated during the next reporting period:

- Submit text report on the Interim Measure Surface Soil Removal project.
- Conclude the installation of active and passive LNAPL recovery systems.
- Submission of the biennial sitewide groundwater monitoring report data package.
- Submit the first quarterly NPDES electronic discharge monitoring report to KDHE via KEIMS.
- Continue quarterly NPDES monitoring.

Other Relevant Documentation

- None

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate, and complete. As to those identified portion(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with the procedures designed to ensure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system, or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Please provide all written correspondence regarding this Quarterly Update directly to Mr. Lee Andrews, with Williams Petroleum Services, LLC. If you have any questions, do not hesitate to contact Mr. Andrews at (918) 573-6912.

Docusign Envelope ID: 721CC40A-52FC-467B-9060-BDF0CBCF96F3

Sincerely,
Williams Petroleum Services, LLC

DocuSigned by:
Briana Schulze
E80569C125134D1...

Briana Schulze
Director of Environmental

c: Gary Blackburn, KDHE
Lee Andrews, Williams Petroleum Services, LLC
Steve Persons, Aptim Environmental & Infrastructure, LLC
Jared Simon, Aptim Environmental & Infrastructure, LLC