

Williams Petroleum Services, LLC

One Williams Center
P.O. Box 3483
Tulsa, OK 74101-3483
918/573-2600

July 9, 2010

Mr. Kenneth Herstowski, P.E.
Environmental Protection Agency, Region 7
901 N. Fifth Street
Kansas City, Kansas 66101

Re: Quarterly Update – 2nd Quarter 2010
Former Augusta Refinery (FAR) RCRA Facility Investigation (RFI)
Williams Petroleum Services (WPS), LLC
Augusta, Kansas – KSD007235138

Dear Mr. Herstowski:

This letter is offered as the report of investigation activities at the Former Augusta Refinery in accordance with Section X, "Reporting," of the Administrative Order on Consent dated October 24, 2003, Docket No. RCRA-07-2004-0009. This report addresses activities occurring during the period of April 1 through June 30, 2010.

Description of Activities

On April 26, 2010, a meeting was held with EPA and KDHE at Region VII offices in Kansas City. During this meeting, RFI status was discussed in addition to technical dialogue regarding the Human Health Risk Assessment.

During the reporting period, asphalt stabilization actions occurred at SWMU 17. On May 11, 2010, Shaw submitted to KDHE a request for minor permit modification for Solid Waste Permit 615. KDHE subsequently approved this request in correspondence dated May 24, 2010.

Initiated evaluation of Interim Corrective Measures for the area southeast of Process Area 3 where groundwater seeps have been observed at the Walnut River.

Summary of All Findings

None

Summaries of All EPA Approved Changes

None

Summaries of All Contacts

- On April 5, 2010, Shaw had a call with Kelly Warren of KDHE Bureau of Waste to discuss the SWMU 17 project and assure proper response to KDHE's permit modification request.
- On April 26, 2010, Kelly Warren of KDHE Bureau of Waste visited the FAR SWMU 17 project site to view asphalt stabilization activities.

Williams Petroleum Services, LLC

- On May 6, 2010, Shaw and WPS had a call with Ken Herstowski of EPA to request establishing monthly project calls. EPA agreed to this request and the first call was scheduled for May 13, 2010.
- On May 11, 2010, Shaw submitted to KDHE a minor permit modification request and Construction Quality Assurance (CQA) Plan for the SWMU 17 activities.
- On May 13, 2010, held the first monthly project conference call with EPA and KDHE.
- On May 18, Shaw submitted a field schedule for SWMU 17 activities to Kelly Warren of KDHE.
- On May 24, Shaw received conditional approval of the minor permit modification request and CQA plan from KDHE.
- On May 27, 2010, Shaw submitted additional PE-stamped SWMU 17 drawings to KDHE.
- On June 9, 2010, WPS submitted notice to EPA and KDHE of their intentions to complete interim actions at the northern reach of the Walnut River.
- On June 10, 2010, held the second monthly project conference call with EPA and KDHE.

Summaries of Problems Encountered

Spring weather has slowed the progress of SWMU 17 stabilization activities.

Actions to Rectify Problems

None

Changes in key project entities

None

Projected Work for the Next Reporting Period

The following activities will be performed or initiated during the next reporting period:

- Submit the HHRA Work Plan addendum to EPA.
- Continued preparation of the HHRA.
- Continue monthly status calls with EPA.
- Submit Sampling and Analysis Plan for site-wide groundwater monitoring.
- Submit Work Plan for additional data collection activities in relation to remedy selection for the Walnut River interim measures.
- Complete the interim corrective measures at SWMU 17.

Other Relevant Documentation

None

I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate, and complete. As to those identified portion(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with the procedures designed to ensure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system, or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am


Williams Petroleum Services, LLC

aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Please provide all written correspondence regarding this Quarterly Update directly to Mr. Phil Roberts with Williams Petroleum Services, LLC. If you have any questions, do not hesitate to contact Mr. Roberts at (918) 573-0757.

Sincerely,

Williams Petroleum Services, LLC

A handwritten signature in black ink, appearing to read "Dennis Elliott". The signature is fluid and cursive, with the first name "Dennis" and last name "Elliott" clearly distinguishable.

Dennis Elliott

Vice President

Williams Petroleum Services, LLC

c: David Way, Shaw Environmental, Inc.